
Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 2-23-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division! 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue tOPuiilp water on site as necessary, depending on rainfall_. _ 
Continue development of profiles and dispos~of sludge, liquids, and solids_. _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

-- - - -- --
Contract Number:.:_ EP - S~ 07 -02 ,Gary Moore, l!_SEPA_ _ 

Task Order: 062 Date: 2.23.2015 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON­
SITE: 

Date: 2.23.2015 Time: 1700 

QTY USED Unused 
-~-- - -- ---t 

Response Manager 1 1 

Foreman 1 1 ----0 0 

Truck Driver/Equip Op 1 1 --
Laborer 3 3 

Health and Safety Manager 0 0 

PERSONNEL OFF-SITE 

Subcontract Manager 1 - -----
Transport and Disposal Coard 1 1 

- --
Field Cost Accountant 1 1 

Pick-up Truck 

Generator 

Trash Pumps 

PIO 
Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

2 

1 

0 

2 

1 

0 

1 1 
- ----

1 

1 1 

8 8 

25 

1 

1 ----

1 

1 

25 

1 
----

Myers (Bean) Pump 1 

1 

1 ----- -"----11 

Air Compressor 1 1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
-- - -- - -- --- ---ti 

The RM continued to processed invoices, operational-H/Safety paperwork and update status spreadsheets. Continue 
o provide information to CB&I for their TCEQ proposal modifications. Bid packet initiated for acid pumps and acid 
hose. 
T&D Coordinator continued to profile waste FT 215012 for Lonestar Ecology. Continue to provide information to CB&I 
for their TCEQ pro~osal modification,_ -~ _ _ _ __ __ __ _ __ 
Crew removed sludge and rinsed FT 1001 and FT 5180. Removed bolts from man way on WMU 123, started to 
rem_ove slu_Q@. 

osc Date: 
Time: Time: 1200 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 
- -- -- -- -- - - - - --- - -- ---

Check OT 25319, OT 25134 for debris size. Continue sludge removal from WMU 123. Start sludge, water removal 
from PT 104. Remove material from 5039-M and 5036-M ploy totes into VB 25343. 

Dynamic Rentals bobtail scheduled 0730 to respot vacuum boxes. Crew setting up 
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